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Introduction 
During the development of the Derby-Mulvane Joint Area Plan the Steering Committee and Technical 

Advisory Committee reviewed the recommended roadway improvements identified in the Wichita Area 

Metropolitan Planning Organization South Area Transportation Study (SATS). During the review, many 

detailed questions arose and were addressed by both County and WAMPO staff. This report has been 

created as a summary of the details that were addressed during the project review, but are not included 

in the Derby-Mulvane Joint Area Plan document.  

This report does not intended to replace the information or recommendations provided in the WAMPO 

SATS document, rather it is a separate document created by the Derby-Mulvane Joint Area Plan Steering 

Committee to suggest the recommended sequence, potential costs, lead organization, and estimated 

time necessary to complete each of the actions.  

Roadway Improvements Descriptions 
The WAMPO Policy Body approved the SATS on April 8, 2008. The study reviewed the existing 

transportation roadway infrastructure and provided recommendations for future improvements within 

the area generally bounded by Kellogg (US 54) on the north; Meadowlark Road to the east; 263rd Street 

to the west; and the Ninnescah River, Butler County line, and Mulvane City limits to the south. Based on 

the projections for future use and cost effectiveness of projects, the WAMPO SATS recommended the 

development of a new bridge across the Arkansas River and creation of four-lane semi-access controlled 

major arterial loop approximately 150 feet-wide along Greenwich Road and 95th Street South.  

The two lane bridge crossing the Arkansas River is the highest priority SATS project to the Derby-

Mulvane plan area because the WAMPO SATS analysis predicts that all existing east-west bridges over 

the Arkansas River near the Derby-Mulvane plan area will be overcapacity before the year 2030. The 

location of the bridge along 95th Street South is preferred over 103rd Street location because the angle of 

the river requires a longer bridge span at the 103rd Street location when compared to the 95th Street 

location. The shorter span at 95th Street South results in lower costs for designing and constructing the 

bridge.  

The initial construction of a two-lane bridge, rather than a four-lane bridge, reduces the initial 

construction costs and allows for greater flexibility for maintenance. With two separate two-lane 

bridges, maintenance is enhanced because one of the bridge spans can be closed while traffic is diverted 

to the other span. The initial study of the bridge should identify whether grade separation at K-15 and 

the railroad corridor is preferred and how it might be accomplished.  In addition to the bridge 

construction, roadway improvements are necessary to connect the proposed bridge location to Hillside 

Avenue west of the Arkansas River.  

The second priority SATS roadway improvement project for the Derby-Mulvane plan area is the 

construction of a four-lane, semi-access controlled major arterial loop. The loop is recommended as a 

long-term transportation enhancement to ensure efficient and effective transportation infrastructure 

for both local and regional commutes, further explained in the SATS document.  
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Funds for the SATS recommended roadway improvement projects are not currently secured. The 

Steering Committee suggests that Derby and Mulvane partner with Sedgwick County both to contribute 

funding; and to secure regional, State, and Federal funding. A coalition of local government funding 

partners reduces the high costs for a single organization and shows significant commitment to a project. 

A coalition of funding partners can also greatly increase the odds of being awarded funding through a 

competitive application process.  

Related Policy Recommendations 
In order to preserve the ability to implement the arterial loop parkway recommended in the SATS 

document, the Steering Committee recommends that the Derby and Mulvane subdivision regulations be 

changed to require the appropriate dedication of rights-of-way during the platting process to allow for 

the construction of the 150 foot wide arterial loop parkway along 95th Street and Greenwich Road. The 

City of Mulvane subdivision regulations generally require dedication of 80 feet in width for arterials not 

shown in the Mulvane Comprehensive Plan (Greenwich and 95th are not identified in the Mulvane 

Comprehensive Plan) and rights of way dedications of 80 – 100 feet in width for arterials shown in the 

Mulvane Comprehensive Plan , per Article 107. The City of Derby subdivision regulations generally 

requires rights of way dedications totaling 120 feet in width for arterial streets (all section line roads are 

considered arterial streets), per Article 602.B.  

Actions Listing 
Action  Lead 

Organization 
Estimated 

Time to 
Complete 

Estimated 
Costs 

(2010 dollars) 

Update the subdivision regulations to require 
the appropriate dedication of rights-of-way 
during the platting process to allow for the 
construction of the recommended 150 foot 
wide arterial loop parkway. 
 

City of 
Derby 

One year None 

Update the subdivision regulations to require 
the appropriate dedication of rights-of-way 
during the platting process to allow for the 
construction of the recommended 150 foot 
wide arterial loop parkway. 
 

City of 
Mulvane 

One year None 

Apply for portions of 95th Street South and 
Greenwich Road to be classified as arterials on 
the WAMPO Federal Classification Map 
 

Sedgwick 
County, 
Public 
Works 

 

One year None 

Perform an engineering concept study for the Sedgwick Two years $3,730,0001 

                                                           
1
 Calculated as 5 percent of the construction costs 
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Arkansas River Bridge, 95th Street, and 
Greenwich Road parkway improvements  
 

County, 
Public 
Works 

 
Arkansas River Bridge – Develop engineering 
design documents for both two-lane bridges 
over the Arkansas River from K-15 to Bluff 
Street; and paved roadway to Hillside Avenue 
 

Sedgwick 
County, 
Public 
Works 

One year $2,600,0002 

Arkansas River Bridge – Apply for WAMPO 
Transportation Improvement Funding  
 

Sedgwick 
County, 
Public 
Works 

 

One year None 

Arkansas River Bridge  - Acquire ROW and 
relocate utilities 
 

Sedgwick 
County, 
Public 
Works 

 

One year 2,270,0003 

Arkansas River Bridge - Construct  a two-lane 
bridge over the Arkansas River from K-15 to 
Bluff Street, and paved roadway to Hillside 
Avenue 
 

Sedgwick 
County, 
Public 
Works 

One year $13,500,0004 
 

95th Street South – K-15 to Greenwich, 
develop preliminary engineering design 
documents for a four-lane urban parkway 
 
 

Sedgwick 
County, 
Public 
Works 

 

One year Unknown 

95th Street South – Apply for WAMPO 
Transportation Improvement Funding  
 

Sedgwick 
County, 
Public 
Works 

 

One year None 

95th Street South  - K-15 to Greenwich Road, 
acquire ROW and relocate utilities 
 

Sedgwick 
County, 
Public 
Works 

 

One year $3,405,0005 

95th Street South - Reconstruct 95th Street Sedgwick One year $24,300,0006 

                                                           
2
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 

3
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 

4
 Calculated as 50 percent of the construction costs from the 2030 WAMPO Metropolitan Transportation Plan 2035 

project application submitted December 2009 
 
5
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 
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South as a four-lane urban parkway from K-15 
to Greenwich Road 
 

County, 
Public 
Works 

 
Greenwich Road – develop engineering design 
documents for a four-lane urban parkway 
from 71st Street to 95th Street 
 

Sedgwick 
County, 
Public 
Works 

 

One year 3,900,0007 

Greenwich Road - Apply for WAMPO 
Transportation Improvement Funding 
 

Sedgwick 
County, 
Public 
Works 

 

One year None 

Greenwich Road –71st Street to 95th Street, 
acquire ROW and relocate utilities 
 

Sedgwick 
County, 
Public 
Works 

 

One year $3,405,0008 

Greenwich Road - Reconstruct as a four-lane 
urban parkway from 71st Street to 95th Street 
 

Sedgwick 
County, 
Public 
Works 

 

One year $24,300,0009 

95th Street South - Construct a second two-
lane bridge over the Arkansas River from K-15 
to Bluff Street. 
 

Sedgwick 
County, 
Public 
Works 

 

One year $13,500,00010 

 

                                                                                                                                                                                           
6
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 

7
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 

8
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 

9
 Source: 2030 WAMPO Metropolitan Transportation Plan 2035 project application submitted December 2009 

10
 Calculated as 50 percent of the construction costs from the 2030 WAMPO Metropolitan Transportation Plan 

2035 project application submitted December 2009 


